WWTU Project Payments

As of July 21, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
I
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $ 422 158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00} % 25176.00 | $ - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 |$ 706,800.00 | % 62122500 | % - $ 621,225.00 87.89%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,00000 | $ 2,143,453.00 | $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00) $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | $ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 34430000 | $ 17,000.00 | $ 361,300.00 | $ 402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $  402,699.43 | § - $ 402,699.43 | reimb to City by SFR
Sheraton and Fairway Knolls Lift Station Improvements
City of West Lafayette (Reimbursement-Greeley & Hansen) 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) 10,000.00 $ 10,000.00
Bingham Greenebaum Doll 3,723.00 $ 3,723.00
O.W. Krohn & Associates 13,087.00 $ 13,087.00
Bose McKinney & Evans 20,000.00 $ 20,000.00
Withered Burns, LLP 1,850.00 $ 1,850.00
| |Construction Inspection: (Wessler Engineering) $  148,000.00 $ 148,000.00|%  15542.00 Ik 15,542.00
| Constructon Engineering: (Greeley & Hansen) $ 30800000 % 3080000018 474120 5 j
Construction: (Bowen Engineering) $ 2,115,000.00 $ 2,115,000.00 668,170.00 $ 668,170.00
Construction Retainage: (Bank of New York Mellon) 74,241.00 $ 74,241.00
2014 SRF LOAN $ 2,610,000.00 | $ 1,036,118.00 | $ 7,078.00 | $ 1,043,196.00 39.97%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | $ - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | $ - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | § - $ 190,335.04 {$  200,328.41 | § - $ 200,328.41 | reimb to City by SFR
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WWTU Project Payments

As of July 21, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00 $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 [ 4,567.00 | $ - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 44351000 | $§ 12,09935|$ 455609.35|% 43546140 | $ - $ 435,461.40 95.58%
IMPROVEMENT FUND $ 513,910.00 | $ 12,099.35|$% 526,009.35|$  506,428.40 - $ 506,428.40
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
Cumberland Ave Sanitary Sewer Extension
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 [ § 24,035.65 3 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 124,227.00 | $ 311,727.00 | $ 307,016.98 $ 307,016.98 98.49%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 3411000 | § 31,610.00 | $ - 3 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 |$ 370,837.00 | $  362,662.63 $ - $ 362,662.63
Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 | $ 110,960.62 | $ - $ 110,960.62 95.66%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,30000|% 1,676354.31 % - $ 1,676,354.31 85.60%
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 1,787,314.93 | $ - $ 1,787,314.93 86.16%
Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00($ 423158 | § - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00 | $ 24,000.00 | $ - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $ 250,000.00 | $ 154,621.79 | $ - $ 154,621.79 61.85%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | $ 1,110.00 | $ - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00 | § 49,600.00 | $ - $ 49,600.00 80.00%
IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,400.00 |$  309,563.37 | $ - $ 309,563.37
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 | $§ 3225548 |$ 78534548 |$ 74566343 | $ - $ 745,663.43 94.95%
2014 CONSTRUCTION FUND $ 753,090.00 | $ 32,25548 |$ 78534548 |$  745663.43 | $ - $ 745,663.43
CSO Relief Interceptor Sewer
Preliminary Design Report: (Wessler Engineering) $ 52,400.00 | $ 36,000.00 | $ 88,400.00 | $ 20,960.00 | $ - $ 20,960.00 23.711%
IMPROVEMENT FUND $ 52,400.00 | $ 36,000.00 | $ 88,400.00 | § 20,960.00 | $ - $ 20,960.00
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